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THE COMPLETE SCOPE OF WORK INCLUDES THIS DOCUMENT, ATTACHMENTS AND
ANY REFERENCES IDENTIFIED WITHIN, AND AS AMENDED BY TASK ORDER.

SECTION 1  GENERAL REQUIREMENTS

SECTION 2 CONSTRUCTION MANAGEMENT REQUIREMENTS
SECTION 3 INSPECTION REQUIREMENTS

APPENDIX

PROJECT PLAN SHEETS



1.1

SECTION 1
General Requirements:

General Scope of Work Description:

1.2

CDOT is requesting proposals for the construction inspection for the reconstruction of a
portion of I-25 at Alameda Avenue, as further described in this document. The project is
estimated to begin in September / October of 2009 and extend through December of 2011.

Definitions

CDOT Resident Engineer - The CDOT Resident Engineer, or designee, is responsible to the
Region Program Engineer for the quality and successful completion of a transportation
project. The Resident Engineer authorizes interim and final payments and all changes to
Contracts for all Consultants and Contractors.

CDOT Project Coordinator - The CDOT Project Coordinator reports to the Resident
Engineer.

Contractor - The individual, firm or corporation contracting with CDOT to construct the
transportation project.

Consultant Project Engineer (CPE) — The Consultant Project Engineer is in direct charge
of the work and is responsible for the administration and satisfactory completion of the
project under contract. The CPE shall be assigned full time on the project site. The
Consultant Project Engineer works directly for the CDOT Resident Engineer. The duties of
the CPE are limited to those duties in the scope of work and as delegated by CDOT
Resident Engineer. The CPE must be licensed in the State of Colorado and is the engineer in
responsible charge of construction.

Consultant Assistant Project Engineer (CAPE) — The Consultant Assistant Project
Engineer reports to the Consultant Project Engineer to assist in the administration and
satisfactory completion of the project under contract. The CAPE works directly for the
CDOT Resident Engineer when the CPE is not on the site. The duties of the CAPE are
limited to those duties in the scope of work and as delegated by CPE and the CDOT
Resident Engineer.

Consultant Office Manager — The Consultant’s employee who is responsible for the
organization of the daily records, communications, file keeping, project paperwork
necessary during the project. The Consultant Office Manager shall be assigned to the
project field office full time during the project.

Consultant Inspector, Materials Testing Technician - The Consultant's employees who
perform inspection and testing services under the responsible charge of the CPE or CDOT
Resident Engineer.




1.3

Other Duties required by the Consultant
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The following tasks shall be performed by the Consultant. Cross-over duties by Consultant’s
project personnel will be allowed provided that they meet all certification requirements for the
position, and can perform all assigned duties. Duty assignments shall be subject to CDOT
approval.

Environmental Compliance Officer (ECO) — The ECO represents CDOT regarding all
described duties and shall monitor the Contractor’s environmental compliance. Other duties
include but are not limited to:

Responsible for project compliance with Environmental Requirements to minimize all
construction related impacts to the unique, natural, visual, and cultural characteristics of the
environment. Activities to be monitored may also include drilling and blasting, shotcrete
application, environmental monitoring of turbidity, staining and seeding and planting.

Ensures that Contractor complies with wetlands protection and encroachment requirements.

Monitors environmental conditions and BMPs, ensuring that the Stormwater Management
plans are properly implemented and maintained.

Construction Traffic Control Coordinator — Monitors the Construction Traffic control,
MHTs, flagging, the Contractor’s TCS and coordinates with TCSs on other CDOT projects.
Ensures Contractor’s Construction Traffic Control is in compliance with the plans and
specifications.

Utility Coordinator — Coordinates utility relocation activities with the Contractor and
Utilities. Meets with utility representatives, CDOT Utility Engineer, Local Agencies and
businesses regarding relocation of existing utilities. Inspects and documents utility work in
progress with impacted utility. Inspect utility construction for conformance with project plans
and specifications.

Project Description and Location

ARRA Federal Aid Project ES6 C010-101 is described as the reconstruction of the I-25 at
Alameda Avenue at M.P 207.5 to MP 208 for a total project length of 0.5 miles.

The proposed project includes replacement of the existing Alameda bridge over I-25,
installation of storm sewer, box culverts, inlets and outlet structures, construction of
detention ponds, caissons, slurry walls, retaining walls, installation of traffic signals,
reconstruction of the 4-lane divided roadway along the present horizontal alignment and
vertical profile, and installation of Type 7 Concrete barrier median. The roadway
construction will include removal and replacement of the existing asphalt surface with 11
inches of full depth Portland Cement Concrete Pavement.



1.5

1.6

Work Duration

The estimated time period for the work described in this scope of work covers a two season
period beginning in October of 2009. The project has an estimated construction completion
of December 2011. The Consultant shall provide full inspection services during the
construction phase of the work unless otherwise directed by the Resident Engineer.

Work may be required night and/or day, on weekends, holidays and/or on a split shift basis.
Work weeks may be in excess of or less than the standard 40-hour week.

Staffing Needs

1.7

The Project will require, at a minimum, a construction staff for the project as follows:
1 Assistant Project Engineer
1 Inspector

Actual staff size during the project may be modified by the Resident Engineer as required by
the work load.

All Consultant construction personnel shall remain assigned to the project site during the
construction, unless otherwise directed by the Resident Engineer.

Submittals by the Consultant

1.8

The Consultant shall, as part of their submittal, propose the number of personnel needed to
adequately staff the project.

The Consultant’s staffing shall be composed of personnel, experienced in CDOT project
procedures and methods, bridge construction, concrete pavement construction, concrete
pipework, drainage, utility construction, materials testing and inspection, schedule review and
analysis, and all types of roadway construction. Resumes and three references are required for
all personnel proposed for the project.

Interviews

CDOT will not conduct interviews with the top three (3) rated firms short-listed from this
initial selection. CDOT will award the contract based soley on the SOI and Work Plan (No
Interview).



1.9

General Work Initial Project Meeting

1.10

1.11

1.12

Project ES6 C010-101 (17170) will be administered by the CDOT Resident Engineer unless
otherwise changed by the Program Engineer. All support construction staff will be either
CDOT or Consultant personnel as assigned by the Resident Engineer. CDOT reserves the
right to replace Consultant personnel with available CDOT personnel as CDOT staffing
allows.

The Consultant and CDOT project personnel shall meet weekly to coordinate and schedule
the required work. The Consultant shall submit a schedule of the Consultant’s required scope
of work for the project to CDOT for approval. The Consultant shall complete all work in
accordance with the approved schedule or as approved by the CDOT Program Engineer or the
CDOT Resident Engineer.

Authorization to Proceed

Work shall not commence until the written Notice to Proceed is received by the Consultant,
and shall be completed in the time specified.

Routine Billing & Reporting

The Consultant shall provide the following on a regular basis:

1.) Monthly billing formats, suitable to the CDOT Resident Engineer, for all contract
activities performed by the Consultant staff. The Consultant shall submit CDOT Form
10s or a timesheet format approved by CDOT for all Consultant personnel assigned to the
project with each monthly billing.

2.) Periodic reports and billings required by CDOT Procedural Directive 400.2

Status of Contract

The consultant shall monitor the fiscal status of the contract and advise the CDOT Resident
Engineer on a weekly basis of any need for supplementing their contract or negotiating an
additional task order. Failure to monitor contract status and provide timely notification may
result in discontinuation of the consultant’s services on the project until a supplemental
agreement can be affected.



1.13 Project Standards

All construction management and documentation shall be in accordance with the latest
applicable versions of the Colorado Department of Transportation’s manuals, e.g.,
Construction Manual, Field Materials Manual, Colorado Department of Transportation
Inspector's Checklist, Standard Specifications for Road & Bridge Construction, the
Supplemental Specifications, applicable M & S Standards, and the plans and specifications
currently in use when the construction project is advertised or revised under advertisement.
Call CDOT’s Bid Plans Room at (303) 757-9313 to order or obtain additional information.
All consultant construction management, inspection, or testing activities performed shall be as
authorized by the CDOT Resident Engineer.

For the purposes of this document, Construction Management, Inspection, and Testing shall
be known as "the work" and references to "the specifications" shall include all applicable
CDOT Standard Specifications for Road and Bridge Construction including Supplemental
Specifications, Project Standard Revisions and Project Special Provisions, and project plans
and specifications.

The Consultant shall maintain onsite copies of all applicable CDOT Standard Specifications
for Road and Bridge Construction including Supplemental Specifications, Project Standard
Revisions and Project Special Provisions, and project plans and specifications.

1.14 Labor, Materials, Vehicles & Equipment

The Consultant Assistant Project Engineer and inspectors shall be thoroughly familiar with
CDOT’s specifications, manuals, forms, documentation.

The Consultant shall provide each of their project staff members a written copy of the
approved task order to ensure that they understand their duties and requirements for the
project.

Personnel provided by the Consultant who do not meet all of the specified requirements, or
who fail to perform their work in an acceptable manner, shall be removed from the project
when determined and directed by the CDOT Resident Engineer. If it is discovered that a
consultant project employee is non-certified, CDOT will not pay for the Consultant
employee’s time incurred during the non-certification period.



1.15

The Consultant shall furnish all personnel, materials, equipment and transportation required
to perform the work. Consultant personnel shall have appropriate vehicles (equipped with
flashing amber beacon, proper personal protection safety equipment, and a cellular phone
with a local phone number), computer and miscellaneous equipment (calculator, office
supplies, safety equipment, etc.) required to perform the work. Computer equipment shall
have MS Word, MS Excel, MS Project and/or *Primevera, a communications package
capable of transmitting and receiving electronic messages, an internet email address, and
sufficient memory to load CDOT SiteManager and the most current versions of CDOT QPM
programs . Office space will be provided by Contractor pay item or provided by CDOT. The
Consultant shall provide cell phones for the Resident Engineer, Project Coordinator, and any
additional CDOT personnel assigned to the project.

(*if Primevera is used, the Consultant will obtain a license for use from CDOT)

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to
the approval of the CDOT Resident Engineer. The Consultant shall assign personnel for the
duration of the Contract subject to the approval of the Resident Engineer.

Documentation

Each of the Consultant’s personnel shall maintain a daily diary for each day they perform
work on the project on an approved form. CDOT’s Form 103 or Automated Form 103a -
Project Diary and Site Manager diary (when Site Manager is used on the associated project).
The contents of the diary shall be brief using accurate statements of progress and conditions
encountered during the prosecution of the work. Editorial comments are not to be
incorporated in the diaries or on any written correspondence applicable to the project. A copy
of the daily diary shall be available for the CDOT Resident Engineer within one working day
of its date.

This agreement is partially or wholly funded by the American Recovery and
Reinvestment Act of 2009 Public Law 111-5 (ARRA) funding received from
the Federal government. The information on the following page, contains
the details forARRA guidelines, reporting requirements and other required
procedures in order for a successful consulting firm to enter into any
contract awarded, and will be conatained in the General Provisions therein.



American Recovery and Reinvestment Act of 2009 (ARRA) Provisions

A. Reporting

The Consultant will report to CDOT on a monthly basis on the 1** of every month as
identified on the FHWA ARRA website at:
http://www.fhwa.dot.gov/economicrecovery/index.htm and
http://www.fhwa.dot.gov/economicrecovery/guidancelist.htm

The Consultant shall use FHWA Form 1589 and report on the following categories:

Contractors and Subcontractors including Utility Companies, on project by name
Contractor and Subcontractor including Utility Companies ARRA information
Number of Contractor’s, Subcontractor’s and Utility’s Employees

Consultants and Subconsultants on project by name

Consultant and Subconsultant ARRA Information

Number of Consultant’s and Subconsultant’s Employees

Number of hours for all Contractor / Subcontractor, Consultant / Subconsultant,
Utilities employees and total number of hours worked per month

¢ Hourly “unloaded” Payroll totals for each Contractor / Subcontractor, Consultant /
Subconsultant and Utilities employees for the month

The Consultant will review all ARRA project reporting information for reasonableness, and copy
submitted reports monthly to the CDOT Programs Unit, attn: Janie Valdez at :
Programs.ProjectAnalysis @dot.state.co.us

B.

CDOT has identified additional specifications and guidance on the CDOT ARRA website at
http://www.dot.state.co.us/arra The Consultant shall receive directions on all applicable
ARRA specifications by the CDOT Project Manager identified on this Task Order.

. All billing must be completed by September 30, 2015 to be eligible for the Federal ARRA

reimbursement. It is strongly suggested by CDOT that the Consultant submit all bills for the
Federal ARRA funds by April 30, 2015.

The Consultant is encouraged by CDOT to use the ARRA information signs. Contact the
Project Manager identified in the Task Order.

All general questions about the Federal ARRA not related to a specific project should be
directed to Janie Valdez in the Contracts & Market Analysis Branch at
Programs.ProjectAnalysis @dot.state.co.us

Project specific questions should be directed to the CDOT Project Manager identified on the
Task Order

Guidance for Congressman Oberstar’s Committee on Transportation and Infrastructure
reporting can be found in the “Transparency & Accountability Guidance” section at:
http://transportation.house.gov




1.16 Engineer's Certification

The CDOT Resident Engineer shall be the final authority regarding acceptance of work not
conforming to the plans and specifications.

The Consultant Project Engineer in responsible charge of all the Consultant inspectors shall
provide this certification on a monthly basis:

"The items listed above this certification were tested or inspected and found to be in reasonably
close conformity to the plans and specifications except as noted."

When performing Construction Management services the Consultant's Project Engineer shall also
provide monthly certifications on the monthly Contractor interim progress payments as shown:

"The construction on this project is being conducted in reasonable close conformance with the
plans and specifications."

When performing Construction Management services the Consultant's Project Engineer shall also
provide a final certification at the completion of the project as shown:

"The project has been completed in reasonably close conformity with the plans and specifications
including authorized changes. The project has been reviewed for obvious deficiencies. The
project Right of Way appears to be free from unauthorized encroachments resulting from
construction on this project.”

10



SECTION 2

Construction Management Requirements:

The following checklist shall be utilized to establish the Construction Management
responsibilities of the individual parties for this project.

Description of Task Consultant CDOT

1. Schedule, conduct, and prepare minutes of all Project Meetings as follows:

(a). Weekly Project Meetings X

(b). Pre Survey Conference: X X

(c.) Construction Communications X X

(d.) Pre Work Conferences X X

(e.) Contractor Weekly Safety “Tool Box” Meeting X X

(f. ) Utility Coordination meetings X X

(g. ) Traffic Management meetings X X

(h.) Environmental and Erosion Control meetings X X
2. Construction Management:

a. Professional Engineer (PE) registered in Colorado, who will be “in

responsible charge of construction . X

b. Approval of Consultant PE X
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3. Public Relations

(a.) Prepare and coordinate with CDOT and others to publish and
distribute public notices of all planned construction activities and
schedules to the media, property owners, local residents, tenants,
and any other appropriate stakeholders affected by the project.

(b.) Perform public relation tasks with appropriate individuals as
requested by CDOT.

(c.) Explain Construction and work with adjacent property owners
to resolve issues that arise during construction.

(d.) Review and comment on Contractor’s Public Information
Plan

4. Construction Submittals:

Note: This list is not all-inclusive and other submittals may require action as directed by

CDOT.

(a.) CDOT Form #205 — Sublet Permit Application, - Review, comment
and approve after Form #713 has been checked by the Region EEO
Administrative Program Specialist.

(b.) Method of Handling Traffic — Review and approve

(c.) Progress Schedules- Review and approve

b

b

(d.) Method statements — Review and comment

(e.) Shop drawings per 105.02 — Review and submit to specialty unit

(f.) Working drawings per 105.02 — Review and submit to specialty unit

(g.) Other submittals per 105.02 — Review and submit to specialty unit

(h.) All EEO, Labor compliance requirements — Review and comment

(i.) Other submittals as directed — Review, comment and/or approve
as needed.

(j.) Traffic Control Management plans — Review and approve

b T I I B B (i e

b T I I B B (R e

(k.) Construction inspection including calculations, measurements,
and documentation of interim and final pay quantities — Review,
comment and approve.

>

(1) Prepare CDOT Form 105 — Construction Memo for review,
comment and approval.
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5. Perform required EEO/AA/DBE/OJT or labor compliance tasks as requested as follows:

(a) Conduct Contractor/Subcontractors reviews to ensure conformance
with the Equal Employment Opportunity (EEO)/Affirmative Action X X
(AA)/DBE/OJT requirements contained in the Contract. (Standard

Special Provisions, Project Special Provisions, and FHWA Form 1273)

(b) Complete and submit to the CDOT Region EEO Administrative
Program Specialist the required number of CDOT Form #280 - Equal X X
Employment Opportunity and Labor Compliance Verification.

(c) Monitor DBE participation to ensure compliance with the
"Commercially Useful Function" requirements.

(d) Complete and submit to the CDOT Region EEO Administrative
program Specialist the applicable number CDOT Form #200 - OJT X
Training Questionnaire, when project utilizes OJTs.

(e) Check certified payrolls to verify compliance with Contract
requirements. The checking shall be completed by project personnel X
trained in payroll checking. (Contact the Region EEO Administrative
Program Specialist for training requirements.)

(f) Coordinate submittals by Contractor and all subcontractors of FHWA
Form 1391 (Highway Construction Contractor's Annual EEO Report) to

the CDOT Region EEO Administrative Program Specialist. The Report X
is due to the Region EEO Administrative Program Specialist by August
10 for all construction projects active during the last complete week of

July.

6. Materials:

(a) CDOT Form #250 - Materials Documentation Record: X

I) Fill out and distribute CDOT Form #250 before the Contractor
commences work.

IT) Complete Form #250 after work is completed. Consultant Project
Engineer shall stamp and sign final Form #250. Distribute per X X
instructions in CDOT Materials Manual.

(b) Approve changes to typical section (requires a CMO).

(c) Development, Checking, and Design mix approvals:
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I) Concrete X
1) Hot Mix Asphalt (HMA) X
(d) Acceptance of manufactured products. X
(e) Inspecting fabrication of structural steel and prestressed concrete X
structural components. PE inspects after delivery to site.
(f)SiI&spectmg fabrication of bearing devices. PE inspects after delivery to N/A N/A
(g) Laboratory Check testing X X
(h) Acceptance testing X
(i) Independent assurance testing (Region Materials Laboratory will
develop, complete, and distribute CDOT Form #379 - Project Independent X
Assurance Sampling Schedule.)
(j) Approve sources of materials in consultation with Region Lab. X X
(k) Ensure that COCs and CTRs have been submitted prior to installation. | X
7. Maintain time counts X X
8. Maintain Project files for all documentation X
9. Obtain, accept, and approve all required contractor submittals X X
10. Review and submit shop drawings to specialty units X X
11. Perform Traffic Control Inspections X X
12. Approve traffic signal equipment X X
13. Monitor Construction surveying X
14. Monitor ROW monumentation X X
15. Prepare monthly estimates of the Contractor's work performed, materials X X

placed or stockpile materials on hand in accordance with the Contract.

NOTE: Only the CDOT Resident Engineer can approve and sign vouchers for interim

and final Contractor pay estimates.

16. Review interim and final billings for Utility relocation work.

X

X
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NOTE: Only the CDOT Resident Engineer can prepare, approve and sign vouchers for
interim and final Utility Company billings.

17. Prepare CDOT Form #90 - Contract Modification Order (CMO) and/or
CDOT Form #94 Minor Contract Revision (MCR) including letter of
explanation for CMO/MCR. The CPE is required to write the letter of
explanations for review and acceptance by CDOT.

X

NOTE: The Consultant may negotiate costs for extra work but only CDOT can approve
costs. Only the CDOT Resident Engineer can approve and sien MCR/CMOs for
modifying CDOT's Contract or paying the contractor.

Only CDOT or FHWA can approve Federal-Aid funding for MCRs/CMOs.

18. Monitor project financial status and submit monthly, in a format
acceptable to the Resident Engineer, such as CDOT Form #65a - Project X
Financial Status Report.

19. Prepare and submit monthly progress reports to the Resident Engineer:
CDOT Form #110a - Status of Active Construction Projects, and CDOT X
Form #517a - Status of Construction Project Finals.

20. Prepare appropriate responses to Contractor, Subcontractor or supplier
requests for information, submittals, disputes, claims, change notices, or X
other correspondence.

21. Prepare response for CDOT Resident Engineer regarding Status of Claim. | X

22. Prepare complete claim record. X

23. Give oral or written presentation to the Resident Engineer, Program X X
Engi d the Region Di for clai
ngineer and the Region Director for claims

24. Give presentation for Dispute Review Board or AAA Arbitration board. X X

25. Conduct routine, random project reviews to ensure the project is being X X
administered in accordance with the terms of the construction Contract.

26. Conduct final project inspection of completed or unacceptable work and

prepare punch list for final acceptance. X X
27. Complete and sign CDOT Form #473 X X
28. Complete the CDOT Form # 1199 check list at the project level X

29. Prepare and submit CDOT Form #1212a - Final Acceptance Report. X X
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30. Prepare final project acceptance letter and distribute per procedures in the
CDOT Construction Manual.

31. Advertise for final settlement. (CDOT Staff Construction when CDOT is
responsible.)

32. Maintain accurate as constructed notes and prepare and distribute final as
constructed plans per procedures in the Construction Manual.

33. Check final quantities, final plans, and the final pay estimate.

NOTE: Only CDOT can sign final pay estimate sheets and voucher

34. Generate or verify final earthwork quantities.

35. Check material records on a weekly basis.

36. Submit final materials certification (CDOT Form # 473)

37. Obtain and review CDOT Form #17 - Contractor DBE Payment
Certification from the Contractor and submit to Region Finals Engineer.

XX M X

38. Complete and submit CDOT Form #950 - Project Closure.

39. Submit original of all project records to the CDOT Resident Engineer for
review. Required revisions will be completed by the CPE. (CDOT will
retain the project records for six years from date of project closure.)
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SECTION 3

Inspection Requirements:

3.1 General Work Description

The consultant shall provide support to the CDOT and Consultant project staff through
assignment of personnel to construction inspection responsibilities. Inspection work shall
conform to the CDOT Construction Manual, the Inspector Checklist and SiteManager (when
applicable on the project). Inspection responsibilities include but are not limited to the
following:

3.2 Personnel Qualifications

Consultant inspectors shall meet the certification requirements as listed in Table A located
at the end of this document, and as follows:

¢ The inspector (s) must be certified per Chief Engineer’s letter dated August 24, 2005.
Copies of current certifications must be provided to the Resident Engineer prior to
acceptance to the project.

The qualification program can be accessed at:

http://www.dot.state.co.us/CHRMEmpCorner/empdev.cfm

¢ The inspector (s) must report with the following equipment; 25ft. tape measure, 100ft.
tape measure, measuring wheel, 4ft. level, 10 ft. straight edge, digital camera, round and
flat shovel, string line, calculator, July 2006 M&S Standards, 2005 Standard
Specifications for Road and Bridge Construction, MUTCD Part 6, CDOT Construction
Manual including all revisions and updates., and a set of Project plans and Specifications.
This list may to be amended as needed for specific needs on the project.

3.3 Construction Inspection Requirements

The consultant Inspector shall assist the CPE in performance of the following Construction
activities:

Prepare and transmit updates of construction activities to the CDOT Public Information
Office.

Periodic reports and billings required by CDOT Procedural Directive 400.2.

Perform initial, in-progress, and final inspections of work in progress including interim and
final field measurements.

Monitor contractor payroll compliance.
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Participate in weekly progress meetings with contractor, subcontractors, utility
companies and other interested parties.

The following environmental related items shall be monitored on a daily basis.

® Project compliance with Environmental Requirements to minimize all construction
related impacts to the unique, natural, visual, and cultural characteristics of the
environment. Activities to be monitored will include drilling and blasting,
shotcrete application, environmental monitoring of turbidity, staining and seeding
and planting.

¢  Wetlands protection and encroachment.

¢ Environmental conditions and BMPs, ensuring that the Stormwater Management
plans are properly implemented and maintained.

Check project documentation from the contractor.

Ensure that material certifications are submitted by the Contractor and approved prior to
installation.

Anticipate potential project problems and recommend solutions to the CPE and the
CDOT Resident Engineer.

Review drawings and data submitted by the construction contractor and suppliers for
conformance with the project specifications.

Inform and obtain concurrence as needed from the CPE regarding changed
conditions/situations in the field, and maintain relative documentation for project
records.

Maintain accurate notes reflecting actual construction details to be used in preparation
of “As-Constructed” plans.

Communicate with adjacent landowners as required to resolve issues that arise due to
construction.

Ensure compliance with the Traffic Management Plan.

Monitor compliance with and taking appropriate action to preserve safety on the project
for all workers and traveling public in accordance with Method of Handling Traffic
(MHT) and the Manual of Uniform Traffic Control Devices (MUTCD), OHSA, the

project plans and specifications.

Initial, follow up, and final inspections of work in progress including interim and final
measurements.
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Photo document inspections during the course of the work.

Notify contractors and CPE of non-compliance with the contract plans and
specifications.

Perform special tests, investigations, or monitoring as required to document project
item acceptance.

Prepare and complete inspection documentation required for development of progress
payments for the contractor in accordance with prescribed CDOT procedures.

Submit standard documentation reports no later than the following working day.
Prepare routine correspondence to the contractor, CDOT Staff, local agencies, etc.
Provide liaison and communication to Contractor field crews.

Assist in preparing punch lists of uncompleted work, non-conformance reports, and
deficiency reports.

Prepare final “As Constructed” plans during construction and upon project completion.
Miscellaneous related duties as requested by the CPE.

Assist in preparing responses to contractors' and suppliers' requests for information,
submittals, change notices, claims, and correspondence.

Some inspection activities will require the coordination with CDOT Environmental staff.

Documentation

CDOT’s Automated Form 103a — Project Diary shall be used, unless otherwise approved
by the Engineer. The contents of the diary shall be brief and accurate statements of the
progress and conditions encountered during the prosecution of the work. Editorial
comments are not to be incorporated in the diaries or on any written correspondence
applicable to the project. A copy of the daily diary shall be given to the Engineer within
one working day of the date on the diary.

The Consultant’s project assigned personnel shall each maintain notes, workbooks, records,
or other documentation, on an ongoing basis, for the duration of the project.

The Consultant’s project assigned personnel shall submit all documentation as described in
the Construction Manual prior to Contractor pay estimates being generated.
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3.5 Submittal of Documentation

Documentation required at project end or suspension shall be submitted to the CDOT Resident
Engineer within 20 working days after the date of work ending. Failure to submit the required final
documentation may result in the withholding of Consultant’s payments until the documentation is
received.

This agreement is partially or wholly funded by the American Recovery and Reinvestment Act of
2009 Public Law 111-5 (ARRA) funding received from the Federal government. The information
on the following page, contains the details forARRA guidelines, reporting requirements and other
required procedures in order for a successful consulting firm to enter into any contract awarded, and
will be conatained in the General Provisions therein.
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Appendix 1

Table A

Required Qualifications for Inspectors and Testers

ACI Transportation Tester CDOT
ACI Field Construction CRMCA ACI Inspector Core Erosion
Consultant | WAQT Testing Inspector Pavement | ~C! Lab Strength CAPA | "CAPA | Gurriculum | Control
Personnel | C Soils o Technician g . .
Technician In- Inspector Technician Inspector | 3 Testing Supervisor
L Inspector LabCat
Training Elements
Inspectors X - *X *X X X X

*Certification in either the ACI Transportation Construction Inspector program or the CRMCA Pavement Inspector program is acceptable.
**ACI Strength Testing Technician certification is required to conduct flexural strength testing.
ACI Laboratory Aggregate Testing Technical or LabCat Level E certification is required to conduct sand equivalent testing.
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